SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:11PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 803 Const Calendar Day: 318 Date: 18-Apr-2013  Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 17-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld repairs , & work on miscellaneous activities on the tower . They started at 7:00 AM.

Mike , & Reggie had to work on the Electro Slag Weld repairs on the top of the footing box between 3 &
9 meters .

Mike had to work on joint G . Face B . He had to grind , clean , heat , & weld .
Reggie had to work with both crews & he had to work with the QA & QC .

Robert , Joe, Andrew , Bernie , & Jessie had to work with the welders & they had to MT , UT , & Map
the repair locations . Check Joe 's report for the welders detailed activities .

Casey & Augie had to work on the W line rigging materials to & from the site .

Anthony , Jacob , Jonathon , Robert , & Ryan had to work on the erection tower . Crews had to remove
the North truss & the North East corner (18 meters long ) . Crews started to remove the bolts at 7:15
AM.
Nicolaus flew the North truss at 9:20 AM. Then the North East corner . They were done at 9:50 AM.
After that , crews had to work on the West truss . They started at 10:20 AM.

Richard , Huang , Mardonio , & Mathew had to work on the permanent ladders between 139 & 155
meters . Crews had to adjust the ladders , place 25 mm. shims where is required , install , snug , mark 1/2
turn , & tension the bolts . They started at 7:30 AM.

In addition to that , crews had to work on the temporary winch between 48 & 140 meters on the North
side .

No pile crews were on the side to work on the temporary fender early in the morning .
In the morning , | had to attend the safety meeting & work on my report ..
After that , | had to load the concrete test cylinder & deliver them to Sacramento Trans Lab . | left at 11:10

AM. | was back at 3:00 PM.

Mohammad had to cover the tower activities after 11:00 AM.

Dispute

[]

04-0120F4 Bid Item: 053 T-L02-ANE.053 Tower Lift 02 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Daouk, Sami Diary #: 803  Date: 18-Apr-2013
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLINGS 8.00 2.00 0.00 10.00 D
Ironworker JNM MARDONIO MARTINEZ 8.00 2.00 0.00 10.00 D
Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 |:|
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 |:|
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002297 WELDER, 600 AMP No
800 200 000 0.0 []
002294 WELDER, 600 AMP No
800 200 000 0.0 []
002301 WELDER, LINCOLN 1000 AMP No
800 0.00 000 0.0 []
*E0090562 TOWER CRANE No
800 200 000 0.0 []
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